

Date of Issuance:	Effective Date:
Owner: The Mayor and Council of Boonsboro, Maryland	Owner's Contract No.: R-1
Contractor:	Contractor's Project No.:
Engineer: Whitman, Requardt & Associates, LLP	Engineer's Project No.: 14421-006
Project: 12-Inch Water Main and Replacement Potable Water Reservoir	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Change Order 01 combining all Work Directives to date.
 WD 01 - (\$3,000), WD 02 - (-\$3,000), WD 03 - (-\$11,674), WD 04 - (\$14,580), WD 05 - (\$0),
 WD 06 - (-\$11,845), WD 07 - (76,957).
 Total = \$68,018

Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ <u>5,973,870.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>00</u> to No. <u>01</u> : \$ <u>68,018.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>5,973,870.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: _____ days or dates
[Increase] [Decrease] of this Change Order: \$ <u>68,018.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>6,041,888.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: _____ days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: <u>[Signature]</u>	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Engineer I EIT</u>	Title: _____	Title: _____	Title: _____	Title: _____	Title: _____
Date: <u>8/7/2025</u>	Date: _____	Date: _____	Date: _____	Date: _____	Date: _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
 Title: _____

- This page intentionally left blank.